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USDA - Forest Service FS-6300-0020 Rev 01/17 | 1. FOREST .
Ottawa National Forest
CONTRACT DAILY DIARY > CONTRACTNG
Reference FSH 6309.32 ' '
( ) GNA - SOM (PO230000009421)
3. PROJECT . . .
GNA-Ottawa-FY23-Project#4 [ Section 34, T45N-R38W, Gogebic County, Ml ]
4. CONTRACTOR ] ] 5. CONTRACTOR ]
Coleman Engineering Company REPRESENTATIVE ON SITE Jeremy Pipp
6. GOVERNMENT OFFICIALS ON SITE
7. DATE 8. DAY OF WEEK 9. TIME ARRIVED | 10. TIME DEPARTED | 11. WEATHER
6/14/2024 Friday 9 am CST 11 am CST sunny
12. TEMPERATURE °F. 13. GROUND CONDITION 14. CONTRACT TIME 15. DAYS USED | 16. COMPLETION DATE
Min. Max. 79 |clear & dry in upland / wet in lowland - - due June 1st 2024
17. TIME USED (%) 18. WORK COMPLETED (%) 19. WORK ON SCHEDULE 20. CONTRACTOR'S WORK - (X Appropriate Box)
N/A 100% of fieldwork YES ONO @Acceptable Unacceptable - Explain in narrative
21. CHANGE ORDERS/AMENDMENTS ISSUED 22. WORK ORDERS ISSUED (Include SUSPEND/RESUME)
N/A N/A
23. MATERIALS FURNISHED TO JOB SITE (Furnished By: G-Govt.; C-Cont.; S-Subcont.)  + |24. LIST EQUIPMENT ON SITE (Furnished by G-Govt.; C-Cont.; S-Subcont.) » +  » >
A 4 Type Contract Item Number and Location of Use Hours Used | ¥
All materials furnished by the USFS or the Contractor
25. LIST CONTRACT PAYMENTS, REPORTS, CORRESPONDENCE, ETC. 26. WORKERS ON SITE Number
Item Prep Submit Classification PRIME SUB
27. GOVERNMENT PROVIDED SERVICES ADEQUATELY AND TIMELY
@ YES O NO - Explain in narrative
28. NARRATIVE REPORT
SEE ATTACHED FS-6300-21 FORM
29. SIGNA ( ) 30. TITLE 31. ADDTL SPACE NEEDED E
o .ﬂ) MDNR LAND SURVEY MANAGER (continued on 6300-21)

Distributio: OrigigAl - CO (Weekly); COR, SO, PROJ ENG

Previous editions of this form are obsolete.

FS-6300-20 (Rev 01/17)




FS-6300-21

FIELD REVIEW NOTES FOR GNA-Ottawa-FY23-Project#4 [6/14/2024]

N-S 1/64% line S34
¢ markings visible on both sides of the road

MOVE

S-N 1/64% Corner S34
e NW & SW BT’s Checked
® Brush between corner and witnesses

S-N 1/64" Corner S34 -> EAST

¢ OK number of line trees

¢ OK on # of markings & clearing

e Existing Red & Blue line along this line segment; Timber harvesting occurred South of this line

C-S-NW 1/64th Corner S34
e NE BT Checked; SW BT is a foot long (bad distance)
* Previous ribbon and Blue Paint visible at this corner location

C-S-NW 1/64th Corner S34 -> SOUTH

® Brush on Private Lands

¢ Blue Paint line visible

e clearing / road turn around / opening cut on to USFS lands at the South part of this line
¢ Rail near Southern corner could be closer to the road that this line crosses

C-W 1/16th Corner S 34
e Lots of regrowth near this corner

C-W 1/16th Corner S 34 -> EAST

¢ Brush on Private Lands

e Trail crossing; Power box visible +/- 250 feet SE on Private... possible buried electrical lines on USFS lands
¢ Post West of C % not visible from corner; if moved 15 feet East it would have been visible

C 1/4 Corner S34
¢ NW BT’s Checked
* N67W BT doesn’t face the corner very well

C 1/4 Corner S34 ->SOUTH

* Tops & Toes not marked with Rails

¢ Brush on Private Lands

¢ Segment Not Brushed Near Lake

¢ Inlet near Lake intersects the line and doesn’t appear to be seasonal; show on map?

GENERAL COMMENTS:
OK on number of marks. Cutting and clearing appears to be well done. A good number of reference marks and a
fair number of line trees. Areas inspected were mostly upland hardwood; brushing didn’t appear to be difficult.

Q"“‘N'z (%) MICHIGAN DNR Land Survey Manager
SIGNATURE
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